
Construction Update 

Week 6 

 
Project: George Street Reconstruction 

Owner: City of Whitewater 

Contract: 1-2016 

Contractor: Willkomm Excavating  

 

Below is a summary of work completed to-date and a summary of the Contractor’s anticipated work 

for the following week.  

 

 Work completed for the week of: 4/25/16 - 4/30/16 
 

• Monday – The contractor started sanitary sewer installation from the previously installed 

MH San-4.  They continued with sanitary sewer installation working south along George 

Street.  Temporary connections were provided to the existing active sewer laterals crossed 

during the mainline sewer installation.  The new sewer laterals will be installed when the 

new water services are installed. 

• Tuesday – The contractor continued with sanitary sewer installation working south along 

George Street.   

• Wednesday – The contractor continued with sanitary sewer installation working south 

along George Street.   

• Thursday – The contractor continued with sanitary sewer installation working south along 

George Street.  They installed MH San-3 near the #256 George Street property.  The 

contractor made a temporary connection to the existing sanitary sewer south of the 

manhole.  Near the end of the workday they prepared to continue with water main 

installation. 

• Friday – The contractor started water main installation from the previously installed fire 

hydrant in front of the #312 George Street property.  They continued with water main 

installation working south along George Street. 

• Saturday – The contractor’s request to begin working Saturdays was approved.  The 

contractor continued with water main installation working south along George Street. 
 

Work Anticipated for the week of: 5/2/16 – 5/7/16 
 

• The contractor will resume sanitary sewer and water main installation working south along 

George Street.  As work progress South, residents are encouraged to utilize the temporary 

access road that connects George Street to Starin Road.  The contractor will close the 

temporary access road whenever work is not in progress on George Street. 

• The contractor may mobilize a second crew to complete installation of the storm sewer in 

the cul-de-sac area.  This second crew will also begin installing sewer laterals and water 

services later in the week once the new water main has been installed and tested. 

• The contractor has requested permission to be able to work on Saturdays.  Weather 

permitting; they anticipate working Saturday, May 7th. 

 


